

ANNUAL PROCUREMENT PLAN SUMMARY

REGION: REGION XII - SOCCSSARGEN **CALENDAR YEAR:** 2024
PROVINCE: SARANGANI
CITY/MUNICIPALITY: GLAN

Summary by Office		
Department	Head of Department / Office	Total Cost
MAYOR'S OFFICE	VICTOR JAMES B. YAP, SR.	29,928,168.00
VICE MAYORS'S OFFICE	VICTOR JAMES P. YAP, JR.	-
LEGAL	ATTY.CLEMENTE A. PANGANDOYON	-
ADMIN	JOEL Q. TOLEDO	-
ENGINEERING	ENGR.JOSE JERRY BALTAZAR	99,154,060.75
OMAG/DA	VIRGINIA MUSA	288,800.00
MPDO	ENGR.ERIC PAGARAN	-
ACCOUNTING	MARLETTE R. ENKONG	-
BUDGET	ELEONOR CORPUZ	-
LOCAL CIVIL REGISTRY	ESTHER L. CARTIN	-
MLGOO	MERLITA JUMUAD	-
ASSESSOR	ATTY.ARVEL LARA	-
MTO	RONELIO L. FLORES	-
TOURISM	RHOA D. WADINGAN	-
GSO	ENGR.JORGE ALCUDIA	1,600,000.00
BAC	ENGR.JOSE JERRY BALTAZAR	-
MENRO	MAYETTE ORCULLO	-
MCTC	EDITHA SATURA	-
SB SECRETARIAT	MARLON S. DAQUIGAN	-
MDRRMO	ANTONIO ACHARON	5,107,400.00
BFP	SFO4 ROMEO L. ACANA	-
PNP	PLTCOL GEOVANNI LADEO	-
HR	DAVE NICK D. BESANA	-
MHU/HEALTH	DR. JOSE RIGEL SANTOS	5,285,787.83
MARKET	ALBERTO PASAPORTE JR.	-
MSWD	NEMESIA GAVICA	-
COMELEC	GERTRUDES S. OMAÑA	-
GIT	DR.NESTOR P. BLACE	4,899,044.00
PESO	DAVE NICK D. BESANA	2,062,643.00

Prepared By:


JEANNY L. ENTOD
 BAC Secretariat

Approved By:


JOSE JERRY T. BALTAZAR, JR.
 BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION: REGION XII - SOCCSSARGEN
PROVINCE: SARANGANI
CITY/MUNICIPALITY: GLAN

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MUNICIPAL ENGINEERING OFFICE												
TF	Labor and Material for the Repair of Foot Bridge @ Barangay Tapon and Barangay Poblacion (MEO), Barangay Tapon & Poblacion, Glan, Sarangani Province	Engineering Office	NO	Public Bidding	June-02-2023	June-22-2023	July-11-2023		Trust Fund	500,000.00	√		INFRA
1-07-04-040	Labor and Material for the Improvement of Public Market Building, Barangay Poblacion, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	May-23-2023	June-20-2023	July-10-2023		General Fund	1,000,000.00		√	INFRA
1-07-03-010	Labor and Matrial for the Concreting of Barangay Road, Brgy. Mudan, Glan, Sarangani Province	Engineering Office	NO	Public Bidding	June-02-2023	June-22-2023	July-11-2023		General Fund	1,000,000.00		√	INFRA
1-07-03-990	Labor and Material for the Construction of Reinforced Concrete Box Culvert, Barangay Small Margus, Glan, Sarangani Province	Engineering Office	NO	Public Bidding	June-02-2023	June-22-2023	July-11-2023		General Fund	400,000.00		√	INFRA
1-07-04-990	Labor and Material for the Construction of Multi-Purpose Building (Covered Court), Barangay E.Alegado, Glan, Sarangani Province	Engineering Office	NO	Public Bidding	May-30-2023	June-20-2023	July-11-2023		General Fund	2,000,000.00		√	INFRA

5-02-13-060	Supply and Delivery of 1 Unit of ECU, Part # 504122542, include installation for replacement of Non-functional Electronic Control Unit (ECU) of RP Heavy Equipment, Pay Loader "Case", Barangay Poblacion, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	April-17-2013	May-9-2023	June-5-2023	-	General Fund	274,348.00	√		GOODS
TF	Labor and Material for the Completion of Line Canal, Purok Yellow Bell, Brgy. Taluya, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	April-25-2023	May-22-2023	June-13-2023	July-3-2023	Trust Fund	4,293,705.16		√	INFRA
5-02-13-040	Supply and Delivery of Various Construction Materials to be used in the SB BUILDING (EXPANSION OF CONFERENCE ROOM), Barangay Poblacion, Glan, Sarangani Province	Engineering Office	NO	Public Bidding	July-20-2023	Aug-10-2023	Aug-22-2023	-	General Fund	230,459.50	√		GOODS
1-07-03-020	Labot and Material for the Construction of River Flood Control Phase II, GIT Compound, Barangay Calabanit, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	June-30-2023	July-19-2023	Aug-30-2023	Sep-05-2023	General Fund	2,000,000.00		√	INFRA
1-07-03-010	Labor and Material for the Construction of Line Canal Along Alley Roads, Barangay Poblacion, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	June-30-2023	July-20-2023	Aug-30-2023	Sep-05-2023	General Fund	2,000,000.00		√	INFRA
1-07-03-020	Labor and Materials Construction of River Control (Barangay Mudan), Barangay Mudan, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	June-20-2023	Aug-10-2023	Sep-07-2023	Sep-25-2023	General Fund	10,000,000.00			INFRA

1-074-03-030	Labor and Materials for the Concreting of Barangay Road Phase II, Brgy.New Aklan, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	June-8-2023	June-29-2023	Aug-17-2023	Sep-05-2023	General Fund	2,000,000.00		√	INFRA
1-07-03-010	Labor and Materials for the Construction / Opening of Barangay Road, Baranngay San Jose, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	June-21-2023	Aug-22-2023	Sep-06-2023	Sep-15-2023	General Fund	500,000.00		√	INFRA
1-07-03-010	Labor and Materials for the Improvemenet of Barangay Road, (Purok Bogbog to Purok Islam, Brgy. Big Margus), Barangay Big Margus, Glan, Sarangani Province	Engineering Office	NO	Public Bidding	July-28-2023	Aug-17-2023	Sep-05-2023	Sep-18-2023	General Fund	5,000,000.00		√	INFRA
1-07-04-010	Supply and Delivery of Various Construction Materials for the Renovation of Old Municipal Hall Building in E.Cariño Street, Barangay Poblacion, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	Aug-10-2023	Aug-31-2023	Sep-20-2023	-	General Fund	1,092,450.00		√	GOODS
1-07-03-030	Supply and Delivery of Various Construction Materials for the Construction of Line Canal (Purok YellowBell, Brgy.Taluya) in Barangay Taluya, Glan, Sarangani Province	Engineering Office	NO	Public Bidding	Aug-23-2023	Sep-13-2023	Sep-22-2023	-	General Fund	507,716.00		√	GOODS
TF	Labor and Materials for the Concreting of Municipal Roads, Barangay Poblacion, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	Aug-24-2023	Sep-14-2023	Oct-11-2023	Oct-20-2023	Trust Fund	10,000,000.00		√	INFRA
1-07-04-010	Labor and Materials for Construction of Multi-Porpuse Building, Barangay Batotoling, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	Sep-4-2023	Sep-26-2023	Oct-11-2023	Oct-20-2023	General Fund	1,500,000.00		√	INFRA

1-07-03-090	Supply and Delivery of Various Playground Equipments to be installed in Plaza Rizal for the Improvement of Plaza and Parks in Barangay Poblacion, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	Aug-24-2023	Sep-14-2023	Oct-5-2023	-	General Fund	922,885.00		√	GOODS
1-07-03-050	Labor and Materials for the Installation of Solar-Powered Street Lights, Barangay Cablalan, Glan, Sarangani Province.	Engineering Office	NO	Public Bidding	Aug-23-2023	Sep-13-2023	Sep-28-2023	Oct-16-2023	General Fund	1,000,000.00		√	INFRA
1-07-03-030	Labor and Materials fore the Construction of Concrete Line Canal, Purok Sto.Niño-Fleurdeliz, Brgy.Taluya	Engineering Office	NO	Public Bidding	Sep-4-2023	Sep-26-2023	Oct-12-2023	Oct-20-2023	General Fund	900,000.00		√	INFRA
TF	Labor and Materials for the Construction of Flood Control @ GIT , Barangay Calabanit, Glan,Sarangani Province	Engineering Office	NO	Public Bidding	Sep-10-2023	Aug-31-2023	Sep-25-2023	Oct-16-2023	Trust Fund	8,583,003.00		√	INFRA
1-07-04-010	Labor and Materials for the Establishment of ManPower Development Center- Phase II (Barangay Burias), Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Aug-24-2023	Sep-14-2023	Oct-5-2023	Oct-20-2023	General Fund	1,000,000.00		√	INFRA
1-07-04-010	Labor and Materials for the Construction of Glan Maritime Police Station (Phase II), Barangay Poblacion,Glan,Sarangani Province	Engineering Office	NO	Public Bidding	Aug-10-2023	Aug-31-2023	Sep-25-2023	Oct-16-2023	General Fund	2,000,000.00		√	INFRA

1-07-03-010	Labor and Materials for the Rehab/Improvement of Barangay Road,(Pangyan-Kaltuad Road Section), Phase II, Brgy.Pangyan, Barangay Pangyan, Glan, Sarangani Province.	Engineering Office	NO	Public Bidding	Sep-22-2023	Oct-17-2023	Nov-15-2023	Dec-1-2023	General Fund	5,000,000.00		√	INFRA
1-07-03-010	Labor and Materials for the Construction of River Flood Control, Sitio Kiogam, Barangay Ilaya,Glan,Sarangani Province	Engineering Office	NO	Public Bidding	Sep-22-2023	Oct-17-2023	Nov-15-2023	Nov-29-2023	General Fund	8,065,179.09		√	INFRA
1-07-03-010	Labor and Materials for the Concreting of Barangay Road, Junction National Highway to Sitio Kari, Barangay Small Margus , Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Sep-22-2023	Oct-17-2023	Nov-15-2023	Dec-15-2023	General Fund	5,000,000.00		√	INFRA
1-07-03-050	Labor and Materials for the Istallation of Solar-Powered Street Lights, Junction National Highway to Coco Beach Resort, Barangay Gumasa, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Aug-23-2023	Sep-13-2023	Nov-15-2023	Nov-29-2023	General Fund	1,000,000.00		√	INFRA
1-07-04-990	Labor and Materials for the Construction of Kasfala Hall, Barangay Tango, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Oct-5-2023	Oct-26-2023	Dec-5-2023	Dec-18-2023	General Fund	400,000.00		√	INFRA
1-07-03-040	Labor and Materials for the Construction of Potable Water System, Purok Bongbongon, Barangay Calpidong, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Oct-5-2023	Oct-26-2023	Nov-16-2023	Dec-5-2023	General Fund	500,000.00		√	INFRA
1-07-03-040	Labor and Materials for the Construction of Potable Water System, Purok Mahayahay, Barangay Mudan, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Oct-5-2023	Oct-26-2023	Nov-16-2023	Dec-5-2023	General Fund	500,000.00		√	INFRA

1-07-03-990	Labor and Materials for the Completion of Reinforce Concrete Box Culvert, Barangay Batotoling, Glan,Sarangani Provimce	Engineering Office	NO	Public Bidding	Mar-28-2023	April-18-2023	Aug-1-2023	Aug-18-2023	General Fund	400,000.00		√	INFRA
1-07-03-010	Labor and Materials for the Concreting of Barangay Road(Tapon- Congan Road Section) Phase II, Barangay Tapon, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Oct-5-2023	Oct-26-2023	Nov-16-2023	Dec-5-2023	General Fund	5,000,000.00		√	INFRA
1-07-03-030	Labor and Materials for the Rehab/Improvement of Barangay Road (Construction of Reinforced Concrete Box Culvert), Barangay Proper to School Site, Barangay Batotoling , Gla,Sarangani Province.	Engineering Office	NO	Negotiated Bidding	May-18-2023	July-11-2023	Aug-1-2023	Aug-11-2023	General Fund	300,000.00		√	INFRA
1-07-03-010	Supply and Delivery of Various Construction Materials to be used in the Rehabilitations/Improvement of Barangay Road (Sitio Kari- Sitio Alna Road Section) Phase II, Barangay Small Margus, Glan, Sarangani Province .	Engineering Office	NO	Public Bidding	Oct-27-2023	Nov-16-2023	Dec-5-2023	-	General Fund	255,145.00		√	GOODS
1-07-03-990	Supply and Delivery of Various Construction Materials to be used in the Fabrication and Installation of Pre-Cast Concrete Cover, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Oct-10-2023	Nov-6-2023	Nov-29-2023	-	General Fund	214,170.00		√	GOODS
1-07-02-990	Labor and Materials for the Construction of Perimeter Fence, Barangay Tapon, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Sep-22-2023	Oct-17-2023	Nov-15-2023	Jan-10-2024	General Fund	1,315,000.00		√	INFRA

1-07-04-010	Labor and Materials for the Construction of 2-Storey Multi-Purpose Building, GIT Compound, Barangay Calabanit, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Oct-19-2023	Nov-9-2023	Dec-5-2023	Dec-15-2023	General Fund	10,000,000.00		√	INFRA
1-07-03-050	Labor and Materials for the Installation of Solar-Powered Street Lights, Barangay Tango, Glan, Sarangani Province.	Engineering Office	NO	Public Bidding	Sep-13-2023	Aug-23,2023	Nov-15-2023	Dec-13-2023	General Fund	1,000,000.00		√	INFRA
1-07-04-010	Labor and Materials for the Construction of Multi-Purpose Building, Barangay Datalbukay, Glan,Sarangani Province.	Engineering Office	NO	Public Bidding	Oct-5-2023	Oct-26-2023	Nov-16-2023	Dec-13-2023	General Fund	1,500,000.00		√	INFRA

Approved by:


JEANNY L. ENTOD
BAC Secretariat


JOSE JERRY T. BALTAZAR
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -
SOCCSSARGEN
SARANGANI
GLAN

CALENDAR

YEAR:

2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Supply and Delivery of Various Testing Kits and Medical Supplies to be used in RHU- Glan Laboratory and Mobile Clinic, Glan,Sarangani Province	Municipal Health Office/RHU	NO	Public Bidding	Sep-13-2023	Oct-19-2023	Nov-15-2023	-	General Fund	252,216.47	√		GOODS
Supply and Delivery of Drugs Testing Kits and Disposable Plastic Urine Cups to be used in RHU- Glan Laboratory for Alcohol, Smoking and Substance Involvement Screening Test, Glan,Sarangani Province.	Municipal Health Office/RHU	NO	Public Bidding	July-28-2023	Aug-17,2023	Sep-1-2023	-	General Fund	259,925.00	√		GOODS

Supply and Delivery of Various Drugs and Medicines Supplies to be used in the conduct of Medical and Dental Outreach Program for Adults	Municipal Health Office/RHU	NO	Public Bidding	June-8-2023	June-29-2023	July-13-2023	-	General Fund	599,850.00	√		GOODS
Supply and Delivery of Calcium Carbonate Tablets to be used for Pregnant Mothers/women	Municipal Health Office/RHU	NO	Public Bidding	June-5-2023	June-12-2023	July-18-2023	-	General Fund	300,000.00	√		GOODS
Supply and Delivery of Brand Split Type Wall Mounted Aircondition Units to be installed in newly completed Super RHU Building of Glan, Sarangani Province	Municipal Health Office/RHU	NO	Public Bidding	May-30-2023	June-20-2023	July-11-2023	-	Trust Fund	699,000.00		√	GOODS
Supply and Delivery of Various Testing Kits and Medical Supplies to be used in RHU Glan Laboratory and Mobile Clinic	Municipal Health Office/RHU	NO	Public Bidding	June-21-2023	July-12-2023	July-21-2023	-	General Fund	373,621.36	√		GOODS
Supply and Delivery of Various Drugs and Medicines to be used in the conctuct of Mental Health Program of RHU Glan	Municipal Health Office/RHU	NO	Public Bidding	Aug-16-2023	Sep-06-2023	Sep-21-2023	-	General Fund	401,285.00	√		GOODS

Supply and Delivery of Various Drugs and Medicines Supplies to be used in RHU-Glan for Health Emergency Management (HEM) program	Municipal Health Office/RHU	NO	Public Bidding	Aug-16-2023	Sep-09-2023	Sep-21-2023	-	General Fund	500,000.00	√		GOODS
Supply and Delivery of Various Medical and Laboratory Supplies to be used in RHU-Glan Laboratory	Municipal Health Office/RHU	NO	Public Bidding	Aug-03-2023	Aug-23-2023	Sep-25-2023	-	General Fund	299,920.00	√		GOODS
Supply and Delivery of 1 Unit Hemodialysis Machine with AVR Cord Dialysis Chair to be installed in the newly completed Super RHU Building.	Municipal Health Office/RHU	NO	Public Bidding	Aug-16-2023	Sep-6-2023	Oct-9-2023	-	General Fund	1,000,000.00	√		GOODS
Supply and Delivery of Various Laboratory Supplies to be used in Non-Communicable Disease Program of RHU-Glan.	Municipal Health Office/RHU	NO	Public Bidding	Aug-16-2023	Sep-6-2023	Sep-20-2023	-	General Fund	299,940.00	√		GOODS

Supply and Delivery of Drugs Testing Kits and Disposable Plastic Urine Cups to be used in RHU-Glan Laboratory for Alcohol, Smoking and Substance Involvement Screening Test, Glan,Sarangani Province.	Municipal Health Office/RHU	NO	Public Bidding	July-28-2023	Aug-17,2023	Sep-1-2023	-	General Fund	259,925.00	√		GOODS
Supply and Delivery of Various Testing Kits and Medical Supplies to be used in RHU- Glan Laboratory and Mobile Clinic, Glan,Sarangani Province	Municipal Health Office/RHU	NO	Public Bidding	Sep-13-2023	Oct-19-2023	Nov-15-2023	-	General Fund	252,216.47	√		GOODS
Supply and Delivery of Various Laboratory Supplies to be used in Non-Communicable Disease Program of RHU-Glan, Glan,Sarangani Province.	Municipal Health Office/RHU	NO	Public Bidding	Aug-16,2023	Oct-19-2023	Nov-15-2023	-	General Fund	300,030.00	√		GOODS


JEANLY L. ENTOD
BAC Secretariat

Approved by:


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -
SOCCSSARGEN
SARANGANI
GLAN

CALENDAR

YEAR:

2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Supply and Delivery of 8 Units Brand New Motorcycle, 125cc to be donated to Barangay San Vicente, Glan, Sarangani Province	Mayor's Office	NO	Public Bidding	June-19-2023	July-11-2023	July-17-2023	-	General Fund	680,000.00		√	GOODS
Supply and Delivery of 8 Units Brand New Motorcycle, 124.60cc to be donated to Barangay Congan, Glan, Sarangani Province	Mayor's Office	NO	Public Bidding	June-19-2023	July-11-2023	July-17-2023	-	General Fund	600,000.00		√	GOODS
Supply and Delivery of 5 Units Brand New Motorcycle, 150cc in support to PNP Glan Station Mobile Patrol & Loiistics	Mayor's Office	NO	Public Bidding	June-19-2023	July-11-2023	July-17-2023	-	General Fund	875,000.00		√	GOODS
Supply and Delivery of Various Brand New Motorcycle to be donated to Barangay Tapon, Glan, Sarangani Province	Mayor's Office	NO	Public Bidding	June-20-2023	July-12-2023	July-17-2023	-	General Fund	485,000.00		√	GOODS

Supply and Delivery of Various Brand New Motorcycle to be donated to Barangay Calpidong, Glan, Sarangani Province	Mayor's Office	NO	Public Bidding	June-20-2023	July-12-2023	July-31-2023	-	General Fund	1,065,000.00		√	GOODS
Internet and Telephone Connection for Internet Access and Telephone Connection for One year	Mayor's Office	NO	Public Bidding	Aug-10-2023	Aug-31-2023	Sep-20-2023	-	General Fund	723,168.00	√		GOODS
Supply and Delivery of 1 Unit Brand New Aircondition School Bus to be used to transport students of GIT from their respective resident to school campus and vice versa	Mayor's Office	NO	Public Bidding	Aug-8-2023	Aug-29-2023	Sep-08-2023	Sep-28-2023	General Fund	14,000,000.00		√	GOODS
Supply and Delivery of Military and Police Equipment to be used by the newly Swat PNP Personnel, Glan,Sarangani Province.	Mayor's Office	NO	Public Bidding	Mar-13-2023	April-4-2023	May-29-2023	June-20-2023	General Fund	4,000,000.00		√	GOODS
Supply and Delivery of 18 Heads Yearling Heifer and 2 Heads Yearling Bull for Livelihood Program of Women's Association in Barangay Tango, Glan,Sarangani Province.	Mayor's Office	NO	Negotiated Bidding	Oct-18-2023	Dec-11-2023	Jan-08-2024	-	General Fund	1,000,000.00		√	GOODS

Supply and Delivery of 18 Heads Yearling Heifer and 2 Heads Yearling Bull for Livelihood Program of Women's Association in Barangay San Vicente, Glan,Sarangani Province.	Mayor's Office	NO	Negotiated Bidding	Oct-18-2023	Dec-11-2023	Jan-08-2024	-	General Fund	1,000,000.00		√	GOODS
Supply and Delivery of 18 Heads Yearling Heifer and 2 Heads Yearling Bull for Livelihood Program of Women's Association in Barangay Kapatan, Glan,Sarangani Province.	Mayor's Office	NO	Negotiated Bidding	Oct-18-2023	Dec-11-2023	Jan-08-2024	-	General Fund	1,000,000.00		√	GOODS
Supply and Delivery of 18 Heads Yearling Heifer and 2 Heads Yearling Bull for Livelihood Program of Women's Association in Barangay Calpidong, Glan,Sarangani Province.	Mayor's Office	NO	Negotiated Bidding	Oct-18-2023	Dec-11-2023	Jan-08-2024	-	General Fund	1,000,000.00		√	GOODS
Supply and Delivery of 18 Heads Yearling Heifer and 2 Heads Yearling Bull for Livelihood Program of Women's Association in Barangay Lago, Glan,Sarangani Province.	Mayor's Office	NO	Negotiated Bidding	Oct-18-2023	Dec-11-2023	Jan-08-2024	-	General Fund	1,000,000.00		√	GOODS

Supply and Delivery of 18 Heads Yearling Heifer and 2 Heads Yearling Bull for Livelihood Program of Women's Association in Barangay Tapon, Glan,Sarangani Province.	Mayor's Office	NO	Negotiated Bidding	Oct-18-2023	Dec-11-2023	Jan-08-2024	-	General Fund	1,000,000.00		√	GOODS
Supply and Delivery of 9 Heads Yearling Heifer and 1 Heads Yearling Bull for Livelihood Program of Women's Association in Barangay Mudan, Glan Sarangani Province	Mayor's Office	NO	Negotiated Bidding	Oct-18-2023	Dec-11-2023	Jan-08-2024	-	General Fund	500,000..00		√	GOODS
Supply and Delivery of 18 Heads Yearling Heifer and 2 Heads Yearling Bull for Livelihood Program of Women's Association in Barangay Congan, Glan,Sarangani Province.	Mayor's Office	NO	Negotiated Bidding	Oct-18-2023	Dec-11-2023	Jan-08-2024	-	General Fund	1,000,000.00		√	GOODS


JEANLY L. ENTOD
BAC Secretariat

Approved by:

JOSE JERRY T. BALTAZAR, CE
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -

SOCSSARGEN

SARANGANI

GLAN

CALENDAR

YEAR:

2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Repair and Replacement of Defective Existing CCTV Cameras, TV Monitor, CPU and other Accessories	Disaster Risk Reduction and Management Office	NO	Public Bidding	Aug-31-2023	Sep-21-2023	Oct-05-2023	-	Trust Fund	1,400,000.00	√		GOODS
Supply and Delivery of First Kits and Materials to be used during calamities for Health Emergency Management Program of RHU-Glan	Disaster Risk Reduction and Management Office	NO	Public Bidding	Aug-23-2023	Sep-13-2023	Sep-25-2023	-	General Fund	497,000.00	√		GOODS
Supply and Delivery of Various Supplies and Materials for Operations Center to be used during times of disaster and calamities	Disaster Risk Reduction and Management Office	NO	Public Bidding	Aug-3-2023	Aug-23-2023	Sep-01-2023	-	General Fund	364,300.00	√		GOODS
Supply and Delivery of Repeater System (Installation included) and Handheld Radio XIR C2660 to be installed in Purok Gulo, Barangay Laguimit, Glan,Sarangani Province.	Disaster Risk Reduction and Management Office	NO	Public Bidding	Sep-11-2023	Oct-3-2023	Oct-18-2023	-	General Fund	988,000.00		√	GOODS

Supply and Delivery of 4 units Portalets to be used during Evacuations in Times of Calamities and other Emergency Situation, Glan,Sarangani Province.	Disaster Risk Reduction and Management Office	NO	Public Bidding	Aug-31-2023	Sep-22-2023	Nov-15-2023	-	Trust Fund	500,000.00			GOODS
Detailed Superstructure Structural Investigation of Glan Municipal Hall (JLC Building), Barangay Poblacion, Glan,Sarangani Province.	Disaster Risk Reduction and Management Office	NO	Negotiated Bidding - Emergency Procurement			Dec-7-2023	-	General Fund	1,358,100.00	√		Consulting Services

Approved by:


JEANLY L. ENTOD
BAC Secretariat


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -
SOCCSSARGEN
SARANGANI
GLAN

CALENDAR

YEAR:


2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GLAN INSTITUTE OF TECHNOLOGY												
Supply and Delivery of Various Equipment for the Crime Laboratory of Glan Institute of Technology	Glan Institute of Technology	NO	Public Bidding	May-15-2023	June-6-2023	July-13-2023		Trust Fund	1,603,611,00		√	GOODS
Supply and Delivery of Various Computer Sets, Accessories and Printers to be installed in Glan Institute of Technology, Brgy.Calabanit, Glan,Sarangani Province	Glan Institute of Technology	NO	Public Bidding	June-21-2023	July-12-2023	July-21-2023	-	Trust Fund	2,555,125.00		√	GOODS

Supply and Delivery of Various Books to be used in the Library of Glan Institute of Technology, GIT Campus, Barangay Calabanit, Glan, Sarangani Province	Glan Institute of Technology	NO	Public Bidding	Aug-24-2023	Sep-14-2023	Nov-15-2023	-	General Fund	740,308.00	√		GOODS
--	------------------------------	----	----------------	-------------	-------------	-------------	---	--------------	------------	---	--	-------

Approved by:


JEANLYL L. ENTOD
BAC Secretariat


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -
SOCCSSARGEN
SARANGANI
GLAN

CALENDAR

YEAR: 2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PUBLIC EMPLOYMENT SERVICE OFFICE												
Supply and Delivery of Various Kitchenwares for Beneficiaries of DOLE Integrated Livelihood Program (DILP) for DOLE Projects, Glan,Sarangani Province.	Public Employment Service Office	NO	Public Bidding	Sep-14-2023	Oct-5-2023	Nov-14-2023	-	Trust Fund	297,755.00			GOODS
Supply and Delivery of Various Food Stuffs and Supplies for Beneficiaries of DOLE Integrated Livelihood Program (DILP) for DOLE Projects, Glan,Sarangani Province.	Public Employment Service Office	NO	Public Bidding	Sep-14-2023	Oct-5-2023	Nov-14-2023	-	Trust Fund	224,025.00			GOODS

Supply and Delivery of Various Kitchenwares and Electric Machines for Beneficiaries of DOLE Integrated Livelihood Program (DILP) for DOLE Projects, Glan,Sarangani Province.	Public Employment Service Office	NO	Public Bidding	Sep-14-2023	Oct-5-2023	Nov-14-2023	-	Trust Fund	478,438.00			GOODS
Supply and Delivery of Gardening Tools and Supplies for Beneficiaries of DOLE Integrated Livelihood Program (DILP) for DOLE Projects, Glan,Sarangani Province.	Public Employment Service Office	NO	Public Bidding	Sep-14-2023	Oct-5-2023	Nov-14-2023	-	Trust Fund	479,425.00			GOODS
Supply and Delivery of Marine Engines and Fishing Supllies for the Beneficiaries of DOLE Integrated Livelihood Program (DILP) for Small Scale Fishing Project, Glan Sarangani Province	Public Employment Service Office	NO	Public Bidding	Sep-14-2023	Oct-5-2023	Dec-5-2023	-	Trust Fund	583,000.00			GOODS

Approved by:


JEANLY L. ENTOD
BAC Secretariat

Approved by:


JOSE JERRY T. BALTAZAR, JR.
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION: REGION XII - SOCCSSARGEN

CALENDAR YEAR: 2024

PROVINCE: SARANGANI

CITY/MUNICIPALITY: GLAN

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MUNICIPAL AGRICULTURE OFFICE												
Supply and Delivery of 152 Sacks Fertilizer to be used by the Farmers in Macroelement Application for Growth and Development	Agriculture Office	NO	Public Bidding	June-21-2023	July-12-2023		-	General Fund	288,800.00	√		GOODS
	NONE											
	NONE											

Approved by:


JEANLY L. ENTOD
BAC Secretariat


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -

SOCSSARGEN

SARANGANI

GLAN

CALENDAR YEAR:

2024


Column1	Column2	Column3	Column4	Column5	Column6	Column7	Column8	Column9	Column10	Column11	Column12	Column13
Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MUNICIPAL BUDGET OFFICE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE



JEANLY L. ENTOD

BAC Secretariat

Approved by:



JOSE JERRY T. BALTAZAR

BAC Chairman

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -

SOCSSARGEN

SARANGANI

GLAN

CALENDAR

YEAR:

2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MUNICIPAL TREASURER OFFICE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE


JEANLY L. ENTOD
BAC Secretariat

Approved by:


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -

SOCSSARGEN

SARANGANI

GLAN

CALENDAR

YEAR:

2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MUNICIPAL LOCAL GOVERNMENT OPERATIONS OFFICE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE


JEANNY L. ENTOD
BAC Secretariat

Approved by:


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

REGION:

REGION XII -
SOCCSSARGEN

CALENDAR
YEAR:

2024

PROVINCE:

SARANGANI

CITY/MUNICIPALITY:

GLAN

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MUNICIPAL HUMAN RESOURCE MANAGEMENT OFFICE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE


JEANLY L. ENTOD
BAC Secretariat

Approved by:


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -
SOCCSSARGEN
SARANGANI
GLAN

CALENDAR

YEAR: 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
MUNICIPAL MARKET OFFICE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE


JEANNY L. ENTOD
BAC Secretariat

Approved by:


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -
SOCCSSARGEN
SARANGANI
GLAN

CALENDAR
YEAR: 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
MUNICIPAL SOCIAL WELFARE AND DEVELOPMENT OFFICE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE


JEANLY L. ENTOD
BAC Secretariat

Approved by:


JOSE JERRY T. BALTAZAR, CE
BAC Chairman

ANNUAL PROCUREMENT PLAN

REGION:

PROVINCE:

CITY/MUNICIPALITY:

REGION XII -
SOCCSSARGEN

SARANGANI
GLAN

CALENDAR YEAR:

2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
COMMISSION ON ELECTIONS OFFICE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE	NONE

JEANLY L. ENTOD
BAC Secretariat

Approved by:

JOSE JERRY T. BALTAZAR, CE
BAC Chairman